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West Waterfront Project Updates

Riverwalk Extension

Ronald Franks Construction Co, LLC has been
awarded the contract for construction of the City
View Riverwalk Extension. The extension will
lengthen the existing Riverwalk westward by
300 feet and connect the riverwalk to Blount
Avenue with a 325-foot-long asphalt greenway.

The extension will consist of tree plantings,
irrigation, decorative lighting, site furniture and
riverbank stabilization with rip-rap and
landscaping. The contractor has started grade
work and erosion and sediment controls are in
place. Construction of the riverwalk should be
completed by this summer.

South Waterfront Pedestrian Bridge

Lawrie and Associates is continuing to perform
more detail design work on the pedestrian
bridge’s main span and its north and south
landings. S&ME is continuing the environmental
documentation and permitting work.
Geotechnical work is beginning and surveying,
wind and vibration analysis are being
performed.

The preliminary design and environmental work
should be completed by September 2014 to
satisfy federal grant and TDOT requirements.

The proposed alignment of the pedestrian/
bicycle bridge will connect the South Waterfront
to the UT campus at the upper level of
Thompson Boling Arena.

Fort Dickerson Park

Cannon and Cannon is continuing work on the
final design plans for the realignment project at
the entrance to Fort Dickerson. The construction
plans and documents are approximately 60%
complete. The plans include pedestrian signal
and crosswalk improvements at the signalized
intersection at Chapman Highway and
Woodlawn Pike. The City is moving forward with
property acquisition necessary for the project.

Because Fort Dickerson Park is part of the
1,000-acre Urban Wilderness Corridor and a
Civil War site, the City has included the Legacy
Parks Foundation and the Civil War Roundtable
in discussion regarding the construction of a
retaining wall that will be part of the realignment
project.

A public meeting will be scheduled within the
next couple of months for the public to review
the design plans and to offer additional
comments and suggestions on the project.

Single-Family
Residential Development

Jones Brothers Construction is continuing
construction of a new two-story single-family
dwelling at 513 Sunshine Circle.

This project is the first to meet the new SW-1
zoning requirements as part of the South
Waterfront's new Form-Based Development
Code (FBC) adopted by the City in 2007. The
home should be completed this spring.

Spring 2013

Welcome!

We hope you are
enjoying a lovely East
Tennessee spring.
Hard copies of this
newsletter will be
available for review at
the South Knoxville and
Downtown library
branches. For more
information, please see
the City’s website:

cityofknoxville.org/
southwaterfront

Contact Us

City of Knoxville
Office of Redevelopment
(865) 215-2029

Bob Whetsel (Director)
bwhetsel@cityofknoxville.org

Dawn Michelle Foster

dmfoster@cityofknoxville.org

Anne Wallace

awallace@cityofknoxville.org
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Meetings

Knoxville City Council will
meet at 7 p.m. on the
following Tuesday nights:

April 30, May 14 and 28,
June 11 and 25.

All meetings are in the
Main Assembly Room of
the City County Building.
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East Waterfront Project Updates

Baker’s Creek Area

Mr. John Gumpert of Camden Management
Partners (CMP) has met with City staff as part of
the pre-application process for property develop-
ment within the South Waterfront Redevelop-
ment (SW-2) District. CMP proposes to construct
a luxury apartment development near the Island
Home Park neighborhood entrance. A draft traf-
fic impact study performed by CDM Smith was
submitted with recommendations to City Engi-
neering and MPC with regard to any potential
impacts brought on by the proposed develop-
ment. The developer will need the results of the
traffic impact study in order to move forward into
detail site design.

During the pre-application conference, a check-
list of items was addressed to meet the require-
ments and compliance of SW-2 regulations.
Final determination for public infrastructure sup-
port cannot be forthcoming until this has oc-
curred. At this time, no formal application has
been submitted.

Once the site plan receives Development Plan
approval from the South Waterfront Administra-
tive Review Committee, Mr. Gumpert will sched-
ule to meet with the neighborhood residents
again.

Suttree Landing Park and Streetscape Im-
provements (Phase 1)

Cannon and Cannon is continuing its constructa-
bility review for Suttree Landing Park. Upon
completion of its review, the consultant will pre-
sent recommendations to City staff in regard to
project approach and costs associated with ad-
dressing potential issues related to constructabil-
ity and value engineering. The consultant is
tasked with completing the design, construction
plans, bid specifications, contract documents,
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permitting, and construction oversight for Suttree
Landing Park. Once the park plans are reviewed,
a public meeting will be scheduled to provide an
update based on the constructability review and
the next steps for preparing the project for bid.

Local funding will be provided to perform Phase
1 work, which includes full build out of the park,
Lincoln Landing and phased streetscape im-
provements for Waterfront Drive, Barber Street
and Foggy Bottom Street for access to the park.
Construction of the park is anticipated to begin
by this summer.

Suttree Landing Park and
Streetscape Improvements (Phase 2)

The City has made a request to TDOT to utilize
federal funding obligated for South Waterfront
projects for the construction of the remaining
streetscape improvements associated with the
park and the roundabout at Sevier Avenue and
Foggy Bottom Street. Because federal funding is
involved, the project will follow TDOT Local Gov-
ernment Guidelines, which includes approval of
environmental clearance, right-of-way certifica-
tion, and Utility Coordination before proceeding
with construction. Cannon and Cannon is begin-
ning NEPA documentation for environmental
clearance.

Suttree Landing Park Temporary
River Access — Lease Extension

The City will be renewing its lease with KCDC so
South Knoxville residents can continue to enjoy
the put-in area for non-motorized watersports
(kayaks and canoes) prior to the construction of
the new Suttree Landing Park. The lease will be
for one-year or until park construction begins.

Henley
Bridge
Delay
Announced

On Feb. 4, 2013, TDOT
Commissioner John
Schroer held a press
conference to discuss
the progress of the Hen-
ley Bridge. Prior to the
conference, the Com-
missioner and other
TDOT officials met with
Mayor Madeline Rogero
and Knox County Mayor
Tim Burchett to an-
nounce that bridge work
would be extended and
that the bridge is not
scheduled to reopen to
traffic until Feb. 28,
2014.

Mayor Rogero stated, "
am extremely disap-
pointed that the Henley
Bridge opening will be
delayed, and | continue
to be very concerned
about the impact on
Chapman Highway busi-
nesses and South Knox-
ville residents. | appreci-
ate Commissioner
Schroer's meeting with
me and Mayor Burchett
to explain why this delay
is necessary."

Mayor Rogero and other
City officials will remain
in close contact with

i Commissioner Schroer
[ for the duration of the
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Funding and a Festlval to Help South Knoxville

After the state Department of Transporta-
tion’s announcement in February about
the extended closure of the Henley Bridge
(see Page 2), both the City of Knoxville
and Knox County announced efforts to
support merchants and businesses in the
Chapman Highway corridor most affected
by the bridge closing.

Knox County Mayor Tim Burchett an-
nounced and organized a two-day South-
Fest on April 12 and 13, which drew
crowds to the stretch of Chapman be-
tween the bridge and Moody Avenue. With
activities ranging from live musical enter-
tainment to a children’s play area and a
special screening of the film October Sky,
the event served as a draw both for South
Knoxville residents and for those from all
other parts of Knox County. The City was
pleased to support the event with logistical
assistance and the loan of an outdoor
stage.

On March 7, Mayor Madeline Rogero held
a press conference with Vice Mayor Nick
Pavlis to announce a $20,000 City grant to
help South Knoxville merchants devise
and execute a marketing and promotions
plan. Mayor Burchett agreed to match the
contribution with County funds, and on
April 19 State Sen. Becky Duncan Massey
announced the state will also be providing
$30,000 in grant money for the effort.

EPA Brownfields

Under the EPA’s South Waterfront Brown-
fields Assessment Grant, S&ME has con-
ducted a total of 12 Phase | Environmental
Site Assessments (ESA). The goal of this
program is to provide environmental as-
sessments that define activities needed to
make a site suitable for reuse, and to re-
duce regulatory delays when a project start
-up occurs. Based upon results of the 12
Phase | ESA’s, seven (7) of these proper-
ties were selected for further assessment.
Phase Il ESAs are being performed under
this grant for the following properties:

e Specialty Metals and Supply Corpora-
tion, Scottish Pike

« Cityview Riverwalk Extension (KCDC
owned), W. Blount Avenue

e Former Mercy Healthcare Partners
(Tennova) (3 parcels), Blount Avenue

¢ Regal Corporation, Langford Avenue
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On March 7, Mayor Rogero and Vice Mayor Nick Pavlis joined Council members George
Wallace, Mark Campen and Daniel Brown, along with school board member Pam Trainor
and Chapman Highway merchants, to announce City and County funding for South
Knoxville marketing and promotions while the Henley Bridge is closed.

The nonprofit Legacy Parks Foundation
will serve as fiscal agent for the money,
but decisions about how to use it will be
driven by the members of the Urban Wil-
derness Arts and Trade District, the mer-
chants association for the North Chapman
Highway area. Mayor Rogero also an-
nounced the installation of new detour
signs on the north side of the river, to help
direct traffic across the Gay Street Bridge
to Chapman Highway.

“The bridge closure has been very hard on
South Knoxville merchants, particularly
those closest to the river,” said Mayor
Rogero. “I live in South Knoxville, and |
can see the impact. As soon as we heard
the extended construction schedule from
the state, we started working on ways we
can help promote the area and make sure
people in other parts of the city know
what’s here and how to get here.”

Assessment Grant Update

¢ Lot4R1 (KCDC owned), Langford Ave.,
Phillips Avenue

EPA has granted eligibility for each of the
Phase Il candidate sites for the use of both
petroleum and hazardous assessment
grant funds as appropriate. Field activities
for the 6 properties are currently ongoing
and include the sampling and laboratory
analysis of various types of environmental
media including soil, groundwater, soil gas
and ambient air.

Lead-based paint and/or asbestos surveys
have also been completed for the following
building structures associated with the
former Mercy Healthcare Partners
(Tennova) properties:

e Professional Building (formerly Baptist)
—asbestos and lead paint;

Professional Building (formerly Blount);
Baptist Medical Tower-asbestos
Medical Inn-asbestos and lead

Eye Institute-asbestos

Parking Garage-asbestos

Former Hospital (Wings A, B, and C) —
asbestos and lead paint (Wings A and
B) only for lead paint

e Henley Community Center-asbestos
and lead paint

In addition, remedial planning, geotech-
nical soil properties testing and waste
characterization activities have been per-
formed for certain properties under the
grant. Findings from the Phase | and
Phase Il ESAs and asbestos and lead
based paint surveys are forwarded to EPA,
the City, and respective property owners
upon completion.

Mayor’s Budget Address April 26 at ljams
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NATURE CENTER

Mayor Madeline Rogero has selected Mead’s
Quarry at ljams Nature Center as the site of her
2013 Budget Address. The annual address and
luncheon will be held at noon on Friday, April 26.
Mayor Rogero will present a report on the state of

the City, and outline her budget priorities for the
2013-14 Fiscal Year. City Council will hold budget
hearings next month. The Budget Address is open
to the public.
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